

**ADDENDUM NUMBER 1 TO AGREEMENT BETWEEN THE NORWEGIAN MINISTRY OF FOREIGN AFFAIRS AND PARTNERSHIP FOR GOVERNANCE REFORM INDONESIA REGARDING INS-16/0019 SUPPORT TO BUILDING THE REDD+ INFRASTRUCTURE - ADDENDUM**

**1. BACKGROUND**

The Norwegian Ministry of Foreign Affairs (the Ministry) and Partnership for Governance Reform Indonesia (Kemitraan) (the Grant Recipient) (jointly referred to as the Parties) have entered into an agreement dated 3 March 2017 (the Agreement) concerning INS-16/0019 Support to Building the REDD+ Infrastructure (the Project).

The Grant Recipient has submitted a request to MFA dated 17 November 2017 regarding additional financial support to the Project, and extension of the Support Period, with which MFA has decided to comply.

The Parties have agreed to amend the Agreement through this addendum number 1 (the Addendum), which shall be an integrated part of the Agreement.

**2. EXTENTION OF THE SUPPORT PERIOD**

The Support Period set forth in the Agreement shall hereby be extended to 31 December 2018.

**3. ADDITIONAL GRANT**

MFA shall, subject to Norwegian parliamentary appropriations and on the terms and conditions of the Agreement and this Addendum, provide an additional grant not exceeding NOK 25,500,000 (Norwegian Kroner Twenty Five Million and Five Thousand) (the Additional Grant).

The Additional Grant shall be used exclusively to finance approved costs of the new components of the Project as specified in the revised budget attached as Annex 1 to this Addendum and further described in the revised REDD+ Transition project Document dated 17 November 2017.

The first disbursement shall be made upon signature of this addendum. Subsequent disbursement will be undertaken in accordance with the Agreement.

**4. REVISED CONDITIONS**

The following additional reports and documents, ref the Agreement Section 6.1, shall be submitted by the Grant Recipient to the MFA:

- a. Progress Reports. A Progress Report covering the period from June 2017 – December 2017 shall be submitted to the MFA before 1 February 2018. Subsequent Progress Report covering the period from January 2018 – June 2018 shall be submitted to the MFA before 1 August 2018.
- b. Financial Reports. A Financial Report covering the period from June 2017 – December 2017 shall be submitted to the MFA before 1 February 2018. Subsequent Financial

Report covering the period from January 2018 – June 2018 shall be submitted to the MFA before 1 August 2018

- c. An updated Implementation Plan and Budget covering the period from June 2018 – December 2018 shall be submitted to the MFA before 1 May 2018.
- d. Audit Reports. An Audited Report covering the financial statements of the Project covering the period from January 2017 – December 2017 shall be submitted to the MFA before 1 March 2018. The Final Audited Report covering the financial statements of the Project covering the period from January 2018 – December 2018 shall be submitted to the MFA before 1 August 2019.
- e. The content of the reports shall be in accordance with the description in Section 6 of the Agreement.

## 5. REMAINING CONDITIONS OF THE AGREEMENT

All other provisions of the Agreement shall remain unchanged and in force.

## 6. ENTRY INTO FORCE – DURATION - SIGNATURE


The Addendum shall enter into force on the date of its signature, and shall remain in force until both Parties have fulfilled all obligations arising from it. The obligations shall be deemed fulfilled when so decided in consultation between the Parties.

\*\*\*

This Addendum has been signed in two -2- original copies in the English language, whereof the Parties keep one each. In the event of any discrepancies between this English language version and any later translations, the English language version shall prevail.

Jakarta, <date> 30/11-17

For the Ministry:

*for*   
Vegard Kaale  
Ambassador  
Embassy of the Kingdom of Norway

Place and Date:

For Kemitraan

  
Monica Tanuhandaru  
Executive Director  
Kemitraan

Attachment: Annex 1 – Revised budget for the Project